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ESTIMATE RUN 11/24/2009

ESTIMATE SUMMARY 16:29:37

CONTID: C17118         ESTIMATE NO: 0001 PROG 2005

PCN: 17118-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US34@CR 49 INTERSECTION SIGNAL PERCENT TIME:

PROJECT NO: ES40342-050                   

US34@CR 49 INTERSECTION SIGNAL

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 11/20/2009 DATE TIME STARTED 08/08/2009

250 N. MAIN ST. DATE LET 07/02/2009 DATE WORK BEGAN

 DATE AWARDED 07/09/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/03/2009 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 08/08/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 375,050.55 PARTICIPATING $ $ 58,447.88

AWARD PROJECT AMT: 296,276.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
47,720.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,640.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

15.58%

316,602.67

58,447.88

106,167.88

104,526.94

$

$

$

$

58,447.88

0.00

58,447.88

47,720.00

106,167.88

-1,640.94

0.00

104,526.94

0.00

AMOUNT DUE 104,526.94 104,526.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 104,526.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

11.5
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PCN: 17118-BID    ESTIMATE RUN 11/24/2009

PROJECT: ES40342-050                   ESTIMATE NO: 0001 16:29:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 290.000 0.000

SF  0.000 0.00

1.88000 0.000 0.00

202-00250  
 

0010 REMOVAL OF LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-00700  
 

0015 REMOVAL OF GROUND SIGN 4.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

202-00810  
 

0016 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) ADDED BY MCR 
#1 LINE #1

60.000 0.000

TON 0.000 0.00

42.50000 0.000 0.00

203-00061  
 

0020 *POTHOLING 4.000 0.000

HOUR 4.000 520.00

130.00000 4.000 520.00

203-01597  
 

0025 EROSION LOG (12 INCH) 120.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00002  
 

0030 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

208-00045  
 

0035 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 4.000 0.000

HOUR 0.000 0.00

65.00000 0.000 0.00

208-00103  
 

0040 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 4.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

208-00105  
 

0045 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 86.860 0.000

TON 0.000 0.00

135.00000 0.000 0.00

403-00720  
 

0050 *DRILLED CAISSON (36 INCH) 20.000 0.000

LF  0.000 0.00

365.00000 0.000 0.00

503-00036  
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PCN: 17118-BID    ESTIMATE RUN 11/24/2009

PROJECT: ES40342-050                   ESTIMATE NO: 0001 16:29:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *DRILLED CAISSON (48 INCH) 74.000 0.000

LF  0.000 0.00

372.00000 0.000 0.00

503-00048  
 

0060 *2 INCH ELECTRICAL CONDUIT (JACKED) 560.000 0.000

LF  560.000 3,360.00

6.00000 560.000 3,360.00

613-00201  
 

0065 *3 INCH ELECTRICAL CONDUIT (JACKED) 888.000 0.000

LF  888.000 6,216.00

7.00000 888.000 6,216.00

613-00301  
 

0070 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,975.000 0.000

LF  1,843.000 11,058.00

6.00000 1,843.000 11,058.00

613-01200  
 

0075 3 INCH ELECTRICAL CONDUIT (PLASTIC) 350.000 0.000

LF  35.000 262.50

7.50000 35.000 262.50

613-01300  
 

0080 WIRING 1.000 0.000

L S 0.000 0.00

5,915.00000 0.000 0.00

613-10000  
 

0085 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

613-70250  
 

0090 SIGN PANEL (CLASS I) 69.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

614-00011  
 

0095 SIGN PANEL (CLASS II) 22.500 0.000

SF  0.000 0.00

17.10000 0.000 0.00

614-00012  
 

0100 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 12.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

614-01512  
 

0105 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 1.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

614-01522  
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PCN: 17118-BID    ESTIMATE RUN 11/24/2009

PROJECT: ES40342-050                   ESTIMATE NO: 0001 16:29:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 48.000 0.000

LF  0.000 0.00

28.00000 0.000 0.00

614-01585  
 

0115 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 4.000 0.000

EACH 0.000 0.00

201.00000 0.000 0.00

614-01588  
 

0120 TRAFFIC SIGNAL FACE (12-12-12) 13.000 0.000

EACH 0.000 0.00

575.00000 0.000 0.00

614-70336  
 

0125 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

893.00000 0.000 0.00

614-70560  
 

0130 TRAFFIC SIGNAL (24 INCH X 24 INCH BLANKOUT LED SIGN) 1.000 0.000

EACH 0.000 0.00

2,940.00000 0.000 0.00

614-72765  
 

0135 FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

2,442.00000 0.000 0.00

614-72866  
 

0140 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000

EACH 0.000 0.00

5,470.00000 0.000 0.00

614-72886  
 

0141 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) ADDED BY MCR #1 LINE #2

4.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

614-72889  
 

0145 FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,430.00000 0.000 0.00

614-80000  
 

0150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

11,675.00000 0.000 0.00

614-81140  
 

0150 MATERIAL ALLOWANCE 40' MAST ARM 0.000

EACH 1.000 9,150.00

9,150.00000 1.000 9,150.00
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PCN: 17118-BID    ESTIMATE RUN 11/24/2009

PROJECT: ES40342-050                   ESTIMATE NO: 0001 16:29:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

12,710.00000 0.000 0.00

614-81155  
 

0155 MATERIAL ALLOWANCE 55' MAST ARM 0.000

EACH 1.000 9,850.00

9,850.00000 1.000 9,850.00

0160 TRAFFIC SIGNAL LIGHT POLE STEEL (1-60 MAST ARM FOOT) 1.000 0.000

EACH 0.000 0.00

18,100.00000 0.000 0.00

614-81160  
 

0160 MATERIAL ALLOWANCE 60' MAST ARM 0.000

EACH 1.000 14,300.00

14,300.00000 1.000 14,300.00

0165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 0.000 0.00

18,440.00000 0.000 0.00

614-81165  
 

0165 MATERIAL ALLOWANCE 65' MAST ARM 0.000

EACH 1.000 14,420.00

14,420.00000 1.000 14,420.00

0170 TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

2,475.00000 0.000 0.00

614-86105  
 

0175 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

15,410.00000 0.000 0.00

614-86246  
 

0180 UNINTERRUPTED POWER SUPPLY 1.000 0.000

EACH 0.000 0.00

5,726.00000 0.000 0.00

614-86800  
 

0185 *MOBILIZATION 1.000 0.000

L S 0.500 3,750.00

7,500.00000 0.500 3,750.00

626-00000  
 

0186 *MOBILIZATION (WITHOUT AUTOPAY) ADDED BY MCR #1 LINE 
#1

1.000 0.000

L S 0.000 0.00

700.00000 0.000 0.00

626-00100  
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PCN: 17118-BID    ESTIMATE RUN 11/24/2009

PROJECT: ES40342-050                   ESTIMATE NO: 0001 16:29:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 PAVEMENT MARKING PAINT (WATERBORNE) 1.000 0.000

GAL 0.000 0.00

160.00000 0.000 0.00

627-00011  
 

0195 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 169.000 0.000

SF  0.000 0.00

11.00000 0.000 0.00

627-30405  
 

0200 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

100.000 0.000

SF  0.000 0.00

10.00000 0.000 0.00

627-30410  
 

0205 *FLAGGING 400.000 0.000

HOUR 109.500 2,655.38

24.25000 109.500 2,655.38

630-00000  
 

0210 *TRAFFIC CONTROL INSPECTION 40.000 0.000

DAY 15.000 1,185.00

79.00000 15.000 1,185.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 9.000 4,482.00

498.00000 9.000 4,482.00

630-00012  
 

0220 *UNIFORMED TRAFFIC CONTROL COORDINATION 40.000 0.000

HOUR 0.000 0.00

26.25000 0.000 0.00

630-00015  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000

EACH 2.000 84.00

42.00000 2.000 84.00

630-80341  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 0.000

EACH 13.000 955.50

73.50000 13.000 955.50

630-80342  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 0.000

SF  70.000 1,470.00

21.00000 70.000 1,470.00

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 3.000 0.000

EACH 1.500 4,710.00

3,140.00000 1.500 4,710.00

630-80355  
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PCN: 17118-BID    ESTIMATE RUN 11/24/2009

PROJECT: ES40342-050                   ESTIMATE NO: 0001 16:29:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 1.000 785.00

785.00000 1.000 785.00

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 37.000 0.000

EACH 18.500 592.00

32.00000 18.500 592.00

630-80360  
 

0255 *TRAFFIC CONE 100.000 0.000

EACH 50.000 262.50

5.25000 50.000 262.50

630-80380  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 0.000

EACH 1.000 15,700.00

15,700.00000 1.000 15,700.00

630-85040  
 

0265 F/A MINOR CONTRACT REVISIONS 51,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0280 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
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PCN: 17118-BID    ESTIMATE RUN 11/24/2009

PROJECT: ES40342-050                   ESTIMATE NO: 0001 16:29:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $105,767.88 105,767.88CURRENT AMT 374,650.55 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 SANITARY FACILITY 1.000 0.000

EACH 1.000 400.00

400.00000 1.000 400.00

620-00020  
 

CAT 0400 $400.00 400.00CURRENT AMT 400.00 $$

PROJECT TOTAL 106,167.88 $ 106,167.88CURRENT AMT 375,050.55 $$


